

COINVEST DELIVERABLES/MILESTONES LIST BY MONTH

Contract 217512

WP1	D1.1	A pan-European scoping of exemplar countries to determine nature of intangible investments	QMUL	Month 2 May 2008
WP2	D2.1	Using data from the above scoping exercise, a paper that provides cross-section estimates of intangible assets for all countries represented in the consortium	QMUL	Month 4 July 2008
WP3	D3.1	Paper quantifying figures on time-series estimates dating back to 1970 for The United Kingdom	QMUL	Month 12 March 09
WP3	D3.2	Paper quantifying figures on time-series estimates dating back to 1970 for The Netherlands	TCBE	Month 12 March 09
WP3	D3.3	Paper quantifying figures on time-series estimates dating back to 1970 for Sweden	CSE	Month 12 March 09
WP3	D3.4	Paper quantifying figures on time-series estimates dating back to 1970 for Bulgaria	CLUB2000	Month 12 March 09
WP3	D3.5	Paper quantifying figures on time-series estimates dating back to 1970 for Germany	ZEW	Month 12 March 09
WP3	D3.6	Paper quantifying figures on time-series estimates dating back to 1970 for Portugal	IST	Month 12 March 09
WP3	D3.7	Paper quantifying figures on time-series estimates dating back to 1970 for France	CNRS- GRECSTA	Month 12 March 09
WP3	D3.8	Database comprising the figures produced for cross-section estimates to 2005 and time-series estimates dating back to 1970 for all countries	QMUL	Month 12 March 09
WP4	D4.1	Paper providing a within-country analysis of intangible assets and investments at sector-level	QMUL	Month 16 July 2009

		and the level of the enterprise allowing for specific countries with the data		
WP4	D4.2	Computer Program for calculating rates of intangible investment	QMUL	Month 14 May 2009
WP5	D5.1	Major cross-country analysis comprising pan-European overview of the effects of intangible assets and investment on European competitiveness and innovation	TCBE	Month 24 March 2010
WP6	D6.1	A taxonomy of quality indicators and measurements for the assessment and valorisation of intangible assets and investments based on micro-work	QMUL	Month 24 March 2010
WP7	D7.5	Drafting and publication of Final Report	QMUL	Month 24 March 2010
WP7	D7.6	Policy paper based on micro-data work and company surveys	QMUL	Month 24
WP7	D7.1, D7.2, D7.3, D7.4	Six monthly progress reports together with policy findings	QMUL	Months 7, 13, 19 and 24

MILESTONES

WP7	M7.1	Organisation and execution of the opening meeting in London	QMUL	Month 1 April 2008
WP7	M7.2	Organisation and execution of the Steering Committee meetings	QMUL	Month 1 April 2008
WP7	M7.3	Organisation and execution of the Steering Committee meetings	QMUL	Month 7 November 08

WP7	M7.4	Organisation and execution of the Steering Committee meetings	QMUL	Month 13 April 2009
WP7	M7.5	Organisation and execution of the mid-term review meeting in Paris	QMUL	Month 13 April 2009
WP7	M7.6	Organisation and execution of the Steering Committee meetings	QMUL	Month 22 January 2010
WP1 to WP6	Milestone	Based on the above work, a distillation of the findings of the above work culminating in the country-specific micro-data exercises, leading to a drafting and publication of report	QMUL	Month 24 March 2010
WP7	M7.7	Organisation and execution of the final academic conference in Lisbon	QMUL	Month 24 March 2010
WP7	M7.8	Organisation and execution of the final policy and dissemination meeting in London	QMUL	Month 24 March 2010
WP7	M7.9	Organisation and execution of a policymaker briefing in Sofia	QMUL	Month 24 March 2010
WP7	M7.10	Distillation of above to formulate best practice in policy-orientated report for the development of tools to accurately assess and measure the impacts of intangible assets and investments and that, furthermore, can lead to improving policies aimed at their promotion	QMUL	Month 24 March 2010
WP7	M7.11	Practitioners briefing for newer Member States and Associated Countries, Sofia	QMUL	Month 24 March 2010